

## **Atlanta Habitat for Humanity Projected Build Schedule – Tasks by Day\*\***

*\*\*Atlanta Habitat for Humanity makes every effort to follow this schedule; however, week-to-week tasks can change based on inclement weather, materials availability, volunteer participation, or other unforeseen delays.*

### **Day 1 – April 16**

Clear crawlspace and paint foundation  
Set floor joists  
Lay floor decking  
Sheath panels and run exterior walls  
Run interior walls  
Tie walls together, straighten and brace  
Install lower porch package

### **Day 2 – April 23**

Prep and run trusses  
Deck roof  
Felt roof  
Install sub-fascia, barge rafters and drip edge  
Install windows and trim packages  
Interior framing – wind bracing, deadwood, attic stairs  
Set up for siding – corner boards, skirt board, drip cap and starter strip  
Build side porch and ramp

### **Day 3 – May 7**

Shingle roof  
Insulate walls and ceiling  
Continue siding and caulking  
Install underlayment in kitchen, dining room and bathroom  
Build side porch and ramp

### **Day 4 – May 14**

Interior painting  
Finish siding and caulking  
Exterior painting – siding, foundation, trim

### **Day 5 – May 21**

Interior painting  
Exterior painting  
Install baseboard, window sills and miscellaneous interior trim  
Install kitchen cabinets and countertops  
Begin soffit and fascia

### **Day 6 – June 4**

Interior painting  
Exterior painting  
Finish soffit and fascia  
Install porch railings

### **Day 7 – June 11**

Install doorknobs and bathroom hardware  
Clean house interior  
Complete miscellaneous items  
Touch up interior and exterior painting  
Rake and clear lot  
Landscape DEDICATE NEW HOME!

519 Memorial Drive, SE · Atlanta, Georgia 30312-2218 · phone 404-223-5180 · fax 404-223-5103 ·  
[www.atlantahabitat.org](http://www.atlantahabitat.org)